

2016 JWA Action Plan

ACTION	RESPONSIBLE PARTY	CURRENT STATUS/COMMENTS
Annual JW Trail maintenance and weed whacking	JWA - John/Cliff	Done for 2015
Annual Noxious Weed Treatment	JWA - Bob	Done for 2015.
Arboretum pond repairs	JWA	Work has been started - will be completed soon.
Trim vegetation along Or. Ave.	Bob/Cliff/Rob Buerk	Done
Ivy removal along SZ trail	Kristi (SOLC)	Done
Brickworks plaque at SZ end		Done
Tool storage shed @ Beekman	JWA/Boosters	Done
SZ/Britt Ridge Dead/dying tree removal	City contract	Done – ongoing review in 2016
Trail repair at PP	BLM	\$8,500 secured through Title II funding
Manzanita removal below PP	Bob/Cliff/Kristi	Delineate and remove portions of manzanita (fuel source)
Chinese Diggings trail repair	BLM	Possible add-on to PP work
Hill Street Signage along trails	Charley/Will	Will agreed to make signs to direct hikers along Bebee/Chinese
French Gulch Mining Trail	JWA – Bob, Larry, Charley	2016 - Restoration and repair/ possible trail adoption by Boy Scout Local Chapter
Arboretum Maintenance	JWA - NPSO	Working with NPSO to develop mgt plan and schedule
Jackson Forks bridge replacement	City/JWA	DG has been spread along both bridges to prevent slipping (11/10)
Decommission of Rich Gulch alternate trail	JWA – Bob/BLM	Duplicate trail, problematic due to erosion, could be easily decommissioned.
Scotch Broom treatment	JWA – Bob	2016 Broom pull event TBA
Jacksonville Fuel reduction plan	City	Not yet started.
Invasive Weed Mgt. Plan	City, Bob	Not yet started, but weed control continues.